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A/LM ILMS  
Exhibit 300: Part I: Summary Information and Justification (All Capital Assets) 

 

I.A. Overview 

 

1. Date of Submission: 9/1/2006 

2. Agency: Department of State 

3. Bureau: A/LM Logistics Management 

4. Name of this Capital Asset: A/LM ILMS 

5. Unique Project (Investment) Identifier: (For IT investment only, 
see section 53. For all other, use agency ID system.) 

014-00-01-05-01-1130-00 

6. What kind of investment will this be in FY2008? (Please NOTE: 
Investments moving to O&M ONLY in FY2008, with 
Planning/Acquisition activities prior to FY2008 should not select 
O&M. These investments should indicate their current status.) 

Mixed Life Cycle 

7. What was the first budget year this investment was submitted to 
OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an 
identified agency performance gap: 

[Reviewed September 2006 for OMB 300 BY2008 cycle] ILMS is currently in the control phase of the Department of State's capital planning and investment 
control (CPIC) cycle. Significant changes from the ILMS update for this BY2008 submission include: * Status - ILMS is fully deployed domestically with the 
requisition, procurement, warehouse, transportation, diplomatic pouch and mail, and asset management features in full operation. * Implementation of ILMS 
and related business process reengineering activities under a Duplicate Action Team (DAT) initiative have resulted in the following 17 systems being retired 
by 2006. Ordering (WWRS, RAPS, BOM), Procurement (EAPCS, PRISM, SACONS [5 instances], SARS), Distribution (MSE, LMIS), Asset Management (AVIS, 
WPAS, RIA), Transportation (STATS) * As of 31 July 2006, ILMS has 2,000+ active users domestically and overseas. * Security - Full C&A for ILMS granted 
November 2004, updated July 2005, and remains valid until JUNE 2008. * Schedule - Updated deployment schedule for ILMS deployment overseas. Overseas 
deployment is scheduled to begin in FY2008/FY2009 following phased GFMS integration. Investment Summary: To maintain Diplomatic Readiness in the 21st 
century, dramatic improvements must be made to the Department's logistics supply chain. The most critical initiative in this area is the implementation of an 
Integrated Logistics Management System (ILMS). The ILMS Program replaces the Department's 20+ disparate logistics systems with modern technology and 
COTS products that support an integrated supply chain and reengineered business processes. It revolutionizes the way the Department procures goods and 
services by fully implementing e-government at every overseas post and domestic bureau. In addition, it will provide modern and standardized functionality 
for worldwide requisitioning, procurement and contracting, warehouse management, transportation, personal effects movement, diplomatic pouch and mail, 
property management, customer support and process management.  

9. Did the Agency's Executive/Investment Committee approve this 
request? 

Yes 

   a. If "yes," what was the date of this approval? 8/4/2006 

10. Did the Project Manager review this Exhibit? Yes 

12. Has the agency developed and/or promoted cost effective, energy 
efficient and environmentally sustainable techniques or practices for 
this project. 

Yes 
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   a. Will this investment include electronic assets (including 
computers)? 

Yes 

   b. Is this investment for new construction or major retrofit of a 
Federal building or facility? (answer applicable to non-IT assets only) 

No 

      1. If "yes," is an ESPC or UESC being used to help fund this 
investment? 

  

      2. If "yes," will this investment meet sustainable design 
principles? 

  

      3. If "yes," is it designed to be 30% more energy efficient than 
relevant code? 

  

13. Does this investment support one of the PMA initiatives? Yes 

   If "yes," check all that apply: Budget Performance Integration, Financial Performance, Expanded E-
Government, Competitive Sourcing 

   13a. Briefly describe how this asset directly supports the identified 
initiative(s)? 

The investment in enterprise wide, global supply chain management directly 
supports the PMA in 4 areas. Competitive Sourcing - ILMS supports the 
Department's commitment to competition. Financial Management - ILMS 
greatly improves financial accuracy. E-Government - ILMS supports the IAE 
and provides near real time access to supply chain data. Budget & 
Performance Integration - ILMS facilitates management control via Enterprise 
Performance Management (EPM). 

14. Does this investment support a program assessed using the 
Program Assessment Rating Tool (PART)? (For more information 
about the PART, visit www.whitehouse.gov/omb/part.) 

No 

   a. If "yes," does this investment address a weakness found during 
the PART review? 

No 

   b. If "yes," what is the name of the PART program assessed by 
OMB's Program Assessment Rating Tool? 

  

   c. If "yes," what PART rating did it receive?   

15. Is this investment for information technology? Yes 

If the answer to Question: "Is this investment for information technology?" was "Yes," complete this sub-section. If the answer is "No," do 
not answer this sub-section. 

For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM Guidance) Level 2 

17. What project management qualifications does the Project 
Manager have? (per CIO Council PM Guidance): 

(1) Project manager has been validated as qualified for this investment 

18. Is this investment identified as "high risk" on the Q4 - FY 2006 
agency high risk report (per OMB's "high risk" memo)? 

No 

19. Is this a financial management system? No 

   a. If "yes," does this investment address a FFMIA compliance area? No 
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      1. If "yes," which compliance area:   

      2. If "no," what does it address?   

   b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update 
required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100%) 

Hardware 1 

Software 22 

Services 77 

Other   

21. If this project produces information dissemination products for 
the public, are these products published to the Internet in 
conformance with OMB Memorandum 05-04 and included in your 
agency inventory, schedules and priorities? 

Yes 

23. Are the records produced by this investment appropriately 
scheduled with the National Archives and Records Administration's 
approval? 

Yes 

 

 

I.D. Performance Information 

 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the annual 
performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be provided. 
These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the internal and 
external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen 
participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly 
measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module, milestones, 
or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use Table 1 below for reporting performance goals and measures for all non-IT investments and for existing IT investments 
that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2006. 

 

Performance Information Table 1:  

Fiscal 
Year 

Strategic Goal(s) 
Supported 

Performance Measure Actual/baseline (from 
Previous Year) 

Planned Performance 
Metric (Target) 

Performance Metric 
Results (Actual) 

2004 Customer Results [Reviewed for Aug 2005 for 
OMB 300 BY2007 cycle] 
Number of domestic and 

Customer Benefits. 
Customer satisfaction levels 
and tangible impacts to 

100 1200 
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overseas users benefiting 
from real time financial 
integration, paperless supply 
chain management and web 
based status tracking 
information 

customers as a result of the 
products or services 
provided 

 

All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to use the Federal Enterprise Architecture (FEA) 
Performance Reference Model (PRM). Please use Table 2 and the PRM to identify the performance information pertaining to this major IT 
investment. Map all Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. 
There should be at least one Measurement Indicator for at least four different Measurement Areas (for each fiscal year). The PRM is available 
at www.egov.gov. 

Performance Information Table 2:  

Fiscal 
Year 

Measurement 
Area 

Measurement 
Category 

Measurement 
Grouping 

Measurement Indicator Baseline Planned 
Improvement 

to the Baseline 

Actual Results 

2005 Customer 
Results 

Customer 
Benefit 

Customer 
Complaints 

Customer Benefits - Customer 
satisfaction levels and tangible 
impacts to customers as a 
result of the products or 
services provided. Metric: 
Number of users benefiting 
from real time financial 
integration and integrated 
supply chain visibility. 

1000 250 As of 31 July 2005, 1,500 
users. Requisition, 
Procurement, Distribution 
and DPM are 100% 
deployed domestically. 
Asset Management is 70% 
deployed domestically. 
Transportation and EPM 
are in pilot mode. 6 
overseas posts are using 
ILMS. 

2005 Customer 
Results 

Timeliness and 
Responsiveness 

Response Time Timeliness and responsiveness 
- Time to respond to customer 
inquires and requests and time 
to deliver products and 
services.Metric: Percent (%) of 
time the required delivery date 
was within Department of State 
standards. Data from DPM. 

50% 75%  After transitioning to 
ILMS, the Diplomatic 
Pouch and Mail (DPM) 
users experienced a 85% 
improvement in their 
ability to ship in a timely 
manner while increasing 
the number of shipments 
processed in a 24 hr 
period. 

2005 Mission and 
Business 
Results 

Supply Chain 
Management 

Logistics 
Management 

Supply chain management 
involves the purchasing, 
tracking, and overall 
management of goods and 
services. Metric: Increase in the 
number of paperless 
transactions across the supply 
chain integration points. i.e., 

Prior to the 
implementation of 
ILMS there were no 
fully integrated 
supply chain 
transactions. Zero 
(0) % of the 
transactions. 

10% per year of 
all procurement 
actions across 
the Department. 

The Department's fiscal 
year closing cycle reported 
in FY2005 attributed , 
8,964 of 18,914 integrated 
procurement actions to 
ILMS which accounted for 
$1.6 billion of the 
Departments $3.6 billion in 
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Procurement to Asset 
Management. 

procurement, or 44% of all 
procurement actions.  

2005 Processes and 
Activities 

Quality Errors Quality - Error rates and 
complaints related to products 
or services.Metric: Number (#) 
of errors or rejected 
transactions in the financial 
system due to data entry of 
fiscal strip data. 

Non-integrated 
financial transactions, 
prior to the 
implementation of 
ILMS, historically 
were rejected due to 
data entry errors at a 
rate of 75%. 

Reduce error rate 
to less than 
25%. 

Following the 
implementation of ILMS, 
100% of all fiscal data is 
posted error free to the 
financial system. Error rate 
of less than 25% due to 
the implementation of 
integrated fiscal edits. 

2005 Technology Financial 
(Technology) 

Operations and 
Maintenance 
Costs 

Financial (technology) - Cost 
avoidance through reducing or 
eliminating IT 
redundancies.Metric: Reduction 
of the number of logistics 
systems. 

Twenty (20) 
disparate, non-
integrated systems 

Reduction from 
20 to 10 in 
FY2005. 

Implementation of ILMS 
and related business 
process reengineering 
activites under a Duplicate 
Action Team (DAT) 
initiative have resulted in 
15 systems being retired 
thru 31 JULY 2005. 

2006 Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer Benefits - Customer 
satisfaction levels and tangible 
impacts to customers as a 
result of the products or 
services provided. Metric: 
Number of users benefiting 
from real time financial 
integration and integrated 
supply chain visibility. 

Projected 2,500 
users in FY2006. 

1,000 users or 
40% 
improvement. 

Interim results - Currently 
ILMS has 2,000 active 
domestic users. Over 
3,000 users total have 
been trained in the use of 
ILMS components. Total 
ILMS user base will exceed 
5,000 users when 
deployed across the 
enterprise. 

2006 Mission and 
Business 
Results 

Supply Chain 
Management 

Logistics 
Management 

Supply chain management 
involves the purchasing, 
tracking, and overall 
management of goods and 
services. Metric: Increase in the 
number of paperless 
transactions across the supply 
chain integration points. i.e., 
Procurement to Asset 
Management. 

Prior to the 
implementation of 
ILMS there were no 
fully integrated 
supply chain 
transactions. Zero 
(0) % of the 
transactions . 

10% per year of 
all procurement 
actions across 
the Department. 

Interim results - Over 
9,000 procurement actions 
accounted for $3.2 billion 
or 64% of all DoS 
procurement.  

2006 Processes and 
Activities 

Quality Errors Quality - Error rates and 
complaints related to products 
or services.Metric: Number (#) 
of errors or rejected 
transactions in the financial 
system due to data entry of 
fiscal strip data. 

Non-integrated 
financial transactions, 
prior to the 
implementation of 
ILMS, historically 
were rejected due to 
data entry errors at a 
rate of 75%. 

Reduce error rate 
to less than 1%. 

 Interim results - The 
number of errors in 
transactions related to 
financial system 
integration has been 
reduced to less than 25% 
for transactions that pass 
ILMS financial edits. 
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2006 Technology Financial 
(Technology) 

Operations and 
Maintenance 
Costs 

Financial (technology) - Cost 
avoidance through reducing or 
eliminating IT 
redundancies.Metric: Reduction 
of the number of logistics 
systems. 

Twenty (20) 
disparate, non-
integrated systems 

Reduction from 
10 to 5 in 
FY2006. 

Interim results - 
Implementation of ILMS 
and related business 
process reengineering 
activities under a Duplicate 
Action Team (DAT) 
initiative have resulted in a 
total of 17 systems being 
retired through 2006. 

2007 Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer Benefits - Customer 
satisfaction levels and tangible 
impacts to customers as a 
result of the products or 
services provided. Metric: 
Number of users benefiting 
from real time financial 
integration and integrated 
supply chain visibility. 

Projected 2,750 
users in FY2007 

250 users or 
10% 
improvement. 

  

2007 Mission and 
Business 
Results 

Supply Chain 
Management 

Logistics 
Management 

Supply chain management 
involves the purchasing, 
tracking, and overall 
management of goods and 
services. Metric: Increase in the 
number of paperless 
transactions across the supply 
chain integration points. i.e., 
Procurement to Asset 
Management. 

Prior to the 
implementation of 
ILMS there were no 
fully integrated 
supply chain 
transactions. Zero 
(0) % of the 
transactions . 

10% per year of 
all procurement 
actions across 
the Department. 

  

2007 Processes and 
Activities 

Quality Errors Quality - Error rates and 
complaints related to products 
or services.Metric: Number (#) 
of errors or rejected 
transactions in the financial 
system due to data entry of 
fiscal strip data. 

Non-integrated 
financial transactions, 
prior to the 
implementation of 
ILMS, historically 
were rejected due to 
data entry errors at a 
rate of 75%. 

Reduce error rate 
to less than 
25%. 

  

2007 Technology Financial 
(Technology) 

Operations and 
Maintenance 
Costs 

Financial (technology) - Cost 
avoidance through reducing or 
eliminating IT 
redundancies.Metric: Reduction 
of the number of logistics 
systems. 

Twenty (20) 
disparate, non-
integrated systems 

Reduction from 5 
to 3 in FY2007. 

  

2008 Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer Benefits - Customer 
satisfaction levels and tangible 
impacts to customers as a 
result of the products or 

3,000 users 250 users TBD 
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services provided. Metric: 
Number of users benefiting 
from real time financial 
integration and integrated 
supply chain visibility. 

2008 Mission and 
Business 
Results 

Supply Chain 
Management 

Logistics 
Management 

Supply chain management 
involves the purchasing, 
tracking, and overall 
management of goods and 
services. Metric: Increase in the 
number of paperless 
transactions across the supply 
chain. 

9,000 procurement 
actions  

10% per year of 
all procurement 
actions across 
the Department. 

TBD 

2008 Processes and 
Activities 

Quality Errors Quality - Error rates and 
complaints related to products 
or services. Metric: Number (#) 
of errors or rejected 
transactions in the financial 
system due to data entry of 
fiscal strip data. 

Less than 10% 10x improvement 
to less than 1% 
error rates 

TBD 

2008 Technology Financial 
(Technology) 

Operations and 
Maintenance 
Costs 

Financial (technology) - Cost 
avoidance through reducing or 
eliminating IT redundancies. 
Metric: Reduction of the 
number of logistics systems.  

3 Systems 33% or a 
reduction of one 
additional system 

TBD 

 

 

I.E. Security and Privacy 

 

In order to successfully address this area of the business case, each question below must be answered at the system/application level, not at 
a program or agency level. Systems supporting this investment on the planning and operational systems security tables should match the 
systems on the privacy table below. Systems on the Operational Security Table must be included on your agency FISMA system inventory and 
should be easily referenced in the inventory (i.e., should use the same name or identifier). 

All systems supporting and/or part of this investment should be included in the tables below, inclusive of both agency owned systems and 
contractor systems. For IT investments under development, security and privacy planning must proceed in parallel with the development of 
the system/s to ensure IT security and privacy requirements and costs are identified and incorporated into the overall lifecycle of the 
system/s. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified and integrated into the overall costs of the investment: Yes 

   a. If "yes," provide the "Percentage IT Security" for the budget year: 2 

2. Is identifying and assessing security and privacy risks a part of the overall risk management effort for each system supporting Yes 
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or part of this investment. 

 

 

5. Have any weaknesses related to any of the systems part of or supporting this investment been identified by the agency or IG? Yes 

   a. If "yes," have those weaknesses been incorporated agency's plan of action and milestone process? Yes 

6. Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses? No 

   a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will remediate the 
weakness. 

  

 

8. Planning & Operational Systems - Privacy Table:  

Name of 
System 

Is this a new 
system? 

Is there a Privacy Impact 
Assessment (PIA) that covers this 

system? 

Is the PIA 
available to the 

public? 

Is a System of Records Notice 
(SORN) required for this 

system? 

Was a new or amended SORN 
published in FY 06? 

ILMS No Yes. Yes. Yes 
Yes, because this is a newly 
established Privacy Act system of 
records. 

 

 

I.F. Enterprise Architecture (EA) 

 

In order to successfully address this area of the business case and capital asset plan you must ensure the investment is included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process, and is mapped to and supports the FEA. You must also ensure the 
business case demonstrates the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target enterprise architecture? Yes 

   a. If "no," please explain why? 

  

2. Is this investment included in the agency's EA Transition Strategy? Yes 

   a. If "yes," provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual 
EA Assessment. 

Integrated 
Logistics 
Management 
System - 
ILMS 

   b. If "no," please explain why? 
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3. Service Reference Model (SRM) Table: 

Identify the service components funded by this major IT investment (e.g., knowledge management, content management, 
customer relationship management, etc.). Provide this information in the format of the following table. For detailed guidance 

regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

 

Agency 
Component 

Name 

Agency Component 
Description 

Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component 

FEA Service 
Component 

Reused Name 

FEA Service 
Component 
Reused UPI 

Internal or 
External 
Reuse? 

BY Funding 
Percentage 

Logistics and 
Transportation 
(new) 

Business Management 
Services from the 
consolidated reference model 
(CRM) which includes the 
supply chain management 
service type. 

Business 
Management 
Services 

Supply Chain 
Management 

Logistics and 
Transportation     No Reuse 100 

 

Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service component in the FEA 
SRM. 

A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or no, identify 
the reused service component funded by the other investment and identify the other investment using the Unique Project Identifier (UPI) 
code from the OMB Ex 300 or Ex 53 submission. 

'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component provided by another 
agency within the same department. 'External' reuse is one agency within a department reusing a service component provided by another 
agency in another department. A good example of this is an E-Gov initiative service being reused by multiple organizations across the federal 
government. 

Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If external, provide 
the funding level transferred to another agency to pay for the service. 

 

4. Technical Reference Model (TRM) Table: 

To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, 
Categories, Standards, and Service Specifications supporting this IT investment. 

 

FEA SRM Component FEA TRM Service Area FEA TRM Service 
Category 

FEA TRM Service 
Standard 

Service Specification (i.e. vendor or 
product name) 

Logistics and 
Transportation 

Component Framework Security 
Certificates / Digital 
Signatures 

Secure Sockets Layer (SSL) 

Logistics and 
Transportation 

Service Platform and 
Infrastructure 

Database / Storage Database Oracle RDBMS 

Logistics and 
Transportation 

Service Platform and 
Infrastructure 

Delivery Servers Application Servers AMS Momentum 

Logistics and Service Platform and Delivery Servers Application Servers Ariba 
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Transportation Infrastructure 

Logistics and 
Transportation 

Service Platform and 
Infrastructure 

Delivery Servers Application Servers PeopleSoft 

Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA SRM 
Components supported by multiple TRM Service Specifications 

In the Service Specification field, Agencies should provide information on the specified technical standard or vendor product mapped to the 
FEA TRM Service Standard, including model or version numbers, as appropriate. 

 

5. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, etc)? 

Yes 

   a. If "yes," please describe. 

Within the current ILMS COTS product suite, Procurement Desktop is integrated with FPDS-NG to facilitate acquisitions data tracking and reporting. When the 
ILMS product suite is upgraded along with the RM upgrade of CFMS to GFMS, both Ariba 8.2 and Momentum Acquisitions will be fully integrated with FPDS-
NG. Momentum Acquisitions will also be integrated with FedBizOpps to automatically post solicitations to the FedBizOpps site. Additionally, the software 
includes the ability to integrate with FedBid.com to facilitate reverse auctioning for certain types of acquisitions. Momentum Acquisitions will also serve as the 
single point of entry for Vendors into ILMS. It will be integrated via a CGI product, CCRC, with the Central Contractor Registry (CCR) and all vendors to be 
used domestically will be automatically uploaded into Momentum Acquisitions first and then integrated to the other products within the ILMS suite via EAI 
products like SeeBeyond and/or WebMethods.  

6. Does this investment provide the public with access to a 
government automated information system? 

No 

   a. If "yes," does customer access require specific software (e.g., a 
specific web browser version)? 

  

      1. If "yes," provide the specific product name(s) and version 
number(s) of the required software and the date when the public will 
be able to access this investment by any software (i.e. to ensure 
equitable and timely access of government information and services). 

  

 

 

Exhibit 300: Part II: Planning, Acquisition and Performance Information 
 

II.A. Alternatives Analysis 

 

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments in response 
to Question 6 in Part I, Section A above. 

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current baseline, i.e., 
the status quo. Use OMB Circular A- 94 for all investments, and the Clinger Cohen Act of 1996 for IT investments, to determine the criteria 
you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? Yes 
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   a. If "yes," provide the date the analysis was completed? 9/30/1998 

   b. If "no," what is the anticipated date this analysis will be completed?   

   c. If no analysis is planned, please briefly explain why: 

  

 

4. What specific qualitative benefits will be realized? 

Overall ILMS Benefits Domestic and Overseas *One consolidated system for asset management *Improves accuracy of financial data *Improves internal 
controls *Enhances auditing capabilities *Total Asset Visibility across the enterprise *Promotes accountability and enforces compliance across the Department 
Key Benefits Overseas *Integration: The functional modules within ILMS automatically pass data to one another, as well as to non-ILMS systems, creating a 
connected system that enables real-time information gathering and analysis to occur. *Visibility: ILMS records activities throughout the supply chain, 
providing end users with insight into the status of an order. It also records and measures the process, providing valuable information for planning and 
decision making. *Modernization: Many processes are performed electronically with ILMS on a PC, which eliminates outdated manual processes and 
paperwork. *Centralization: ILMS is a web-based system run from a central server. It replaces the decentralized, local client-server architecture presently in 
place. No software needs to be loaded locally.  

 

II.B. Risk Management 

 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, developed a 
risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the 
investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

   a. If "yes," what is the date of the plan? 7/28/2006 

   b. Has the Risk Management Plan been significantly changed since 
last year's submission to OMB? 

No 

c. If "yes," describe any significant changes: 

  

2. If there currently is no plan, will a plan be developed?   

   a. If "yes," what is the planned completion date?   

   b. If "no," what is the strategy for managing the risks? 

  

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 

Risks are incorporated into the life cycle cost estimate by estimating the cost impact of a specific risk and multiplying it by it's probability of occurrence.  

 

 


